

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18-06-2026
Project Name	HouseRentals
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	
	Dashboard					
Sprint-2	OwnerHome	USN-6	Owner home contains 3 types of tabs for each UI.	2	Medium	
Sprint-2	DeleteProperty	USN-7	Deleting a property by click delete Button	1	Low	
Sprint-3	Admin Home	USN-8	Admin home for all category all tabs	2	Medium	
Sprint -4	User Home	USN-9	Creating User Home	2	Low	
Sprint-5	Booking Controller	USN-10	Created Booking Controller to book a property	2	High	
Sprint -6	ForgotPasswordPage	USN-11	Developed A Forgotpassword Page	2	Low	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint -7	ForgotPassword Backend Logic	USN-12	Business Logic for forgotpassword Page	2	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	1 Day	15-05-2026	15-05-2026	20	11-05-2026
Sprint-2	20	3 Days	16-05-2026	19-May-2026	20	11-05-2026
Sprint-3	20	5 Days	20 May 2026	26 May 2026	20	11-05-2026
Sprint-4	20	2 Days	28 May 2026	30 May 2026	20	11-05-2026
Sprint-5	20	1 Day	1 Jun 2026	1 Jun 2026	20	11-05-2026
Sprint -6	20	1 Day	2 Jun 2026	2 Jun 2026	20	11-05-2026
Sprint-7	20	3 Days	3 Jun 2026	6 Jun 2026	20	11-05-2026
						11-05-2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$